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I. Project Description 
The improving Bragg Roads and Access for 
Greater Growth Project (“iBRAGG” or “the 
Project” hereafter) will facilitate the 
rationalization of roadway maintenance in the 
vicinity of Fort Bragg, yielding long-term savings 
and improved safety and design for all travelers 
in the vicinity of Fort Bragg. The iBRAGG 
Project will reconstruct a set of roads located on 
the military reservation, but outside the gates of 
the secure area to bring them back to a state of 
good repair. (See Figure 1 in the Project Location 
section of this application) These roads were 
originally constructed by the military staff posted 
at the Fort and were intended for training use; in 
their current state, they do not meet North 
Carolina Department of Transportation (NCDOT) 
design specifications.  

Upon confirmation that the roads have been 
repaired, they will be transferred to NCDOT for 
operation and maintenance, according to a 
Memorandum of Agreement signed by The U.S. 
Army Garrison (USAG) Fort Bragg North 
Carolina and the NCDOT. As part of the 
agreement, Fort Bragg will petition the NCDOT 
to add the roads to the State Highway System. 
This addition will be accomplished in accordance 
with NCDOT road addition procedures, which 
includes approval by the NCDOT Board of 
Transportation. Bringing the roads into a state of 
good repair is consistent with current state 
standards and is a condition of making the 
transfer. 

The nation’s Global Response Force (GRF) is 
built for rapid response to unforeseen or, more specifically, unplanned operations. Selected 
Army airborne forces provide a large portion of the GRF, many of which are based at the Fort. 
Fort Bragg is home to the 82nd Airborne Division's 1st Brigade Combat Team (BCT) that is a 
nucleus of the GRF and the Army’s Special Forces team. As their GRF assignments are typically 
responses to suddenly manifested threats, longer term planning and mission-focused training 
exercises are rarely applied to prepare for GRF operations. These are highly trained military 
forces whose preparation for GRF assignments entails regularly implemented realistic exercises 
and habitual planning. The Fort Bragg BCT forces that support the GRF mission are “on-call” 
24/7 and must remain ready to deploy within 18 hours. Training exercises recreate this scenario. 
As a result, travel movements around the Fort are a mix of: daily commuting to on-base 

Project Eligibility 

The iBRAGG Project will improve the 
road system surrounding Fort Bragg, 
which hosts a battalion of the nation’s 
Global Response Force. Although the 
roads are Federally owned at the time of 
application (Wayside Road is a current 
state-maintained road), the roads 
surrounding Fort Bragg will be 
maintained by the North Carolina DOT 
(NCDOT) once the roads have been 
improved and added to the state 
maintenance system by the Board of 
Transportation.  

The Fort Bragg Garrison and the NCDOT 
have signed a Memorandum of 
Agreement (MOA) that agrees to the 
transfer of roads. (A copy of the 
Memorandum is included with the 
Supplemental Materials provided with 
this application.) NCDOT has stipulated 
that the roads (see Figure 1) must be in a 
state of good repair in order for the 
Department to petition to add them to the 
state’s system and accept ownership 
responsibility for them. The agreement 
calls for NCDOT to perform the 
reconstruction. If the iBRAGG project 
were selected for award, it would provide 
the last needed resources to repair these 
roads and serve as the catalyst for the 
ownership transfer to move forward once 
the roads are improved.  
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employment, base residents leaving for off-base purposes, training exercises surrounding the 
secure perimeter, travel to support deployments and general Fayetteville travel that circulates 
around the base but is separate from base traffic.  

Fort Bragg helps to anchor the Fayetteville economy. It is the largest U.S. Army base by 
population, serving a population of 52,280 active duty Soldiers, 12,624 Reserve Members and 
Temporary Duty students, 8,757 civilian employees, 3,516 contractors, and 62,962 active duty 
family members. There are 98,507 Army retirees and family members in the area. The base has 
an annual economic impact of nearly $7 billion. 

Transportation Challenge 
Fort Bragg is a critical military facility, as well as an economic anchor for the Fayetteville 
metropolitan area. Over time, these two large economic centers are becoming more integrated 
through a shared labor pool, contracting, and coordination of public services and activities. As a 
result, the Project roads now carry more traffic than envisioned when they were constructed. 
Now they are used by the general public for non-base related travel, as well as for traffic to and 
from the base. Cut-through traffic, travel for which the base is neither an origin nor a destination, 
has grown in recent years as travelers use the surrounding roads to avoid nearby congested 
arterials. An estimate of this non-base traffic was developed for two nearby intersections. For 
both intersections below, the cut-through volume is shown, as well as the cut-through percentage 
of the intersection traffic.  

Table 1: Estimated Non-Base Traffic Using Adjacent Roads (2019) 
Intersection AM PM 13-hours Movements Considered Cut-Through 

Wayside Road and Plank 
Road 

357 (22%) 335 (25%) 3253 (17%) Left Out of and Right in to Wayside 

Morrison Bridge Road and 
Manchester Road 

35 (3%) 42 (4%) 327 (2%) Right Out of and Left in to Morrison Bridge Road 

 

As a consequence, a rising volume of travel, comprised of base-related and non-base related 
trips, are being made on poorly maintained roads that do not meet NCDOT’s current standards. 
The transfer of maintenance responsibility to NCDOT shifts this activity to an agency that is 
better able to maintain the roads to a higher quality at a lower cost. Road quality in this instance 
is measured primarily in terms of safer design and smoother pavement that results in greater 
safety and less wear and tear on vehicles.  

II. Project Location 
Fort Bragg partially overlaps the Fayetteville urbanized area. As a result, some of the 
surrounding roads that comprise this Project also fall within the Fayetteville urbanized area, but 
the majority do not. The bulk of the Project cost is programmed for roads that fall outside of the 
urbanized area in the surrounding rural vicinity. As a result, following the NOFO guidance, the 
proposed iBRAGG project is rural. Figure 1 illustrates the relationship of Fort Bragg to the 
Fayetteville urbanized area and the location of each road segment included in the Project. Table 
2 summarizes each road by its cost and location inside/outside of the urbanized area boundary.  
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Figure 1: Roads to be Transferred to NCDOT and Project Match 

 

 

As shown in the map above, some of the Project roads touch or are adjacent to the Fayetteville 
urbanized area; others are in the surrounding rural area. Table 2 below summarizes each road by 
spending and show the total spending on rural components. As the total spending on rural 
components is 60 percent, the Project is submitted as a rural Project.  
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Table 2: Summary of Urban and Rural Project Spending 
Route Name Rural/Urban Rural Funding Urban Funding Total Funding 
Lamont Road Rural $2,261,976 $- $2,261,976 

Manchester Road Rural $8,442,683 $- $8,442,683 

King Road Rural $4,194,965 $- $4,194,965 

Plank Road Rural/Urban $9,496,371 $992,856 $10,489,227 

Honeycutt Road Rural/Urban $989,849 $24,996 $1,014,846 

Morrison Bridge Road Rural $93,151 $- $93,151 

Connecticut Avenue Rural $126,013 $- $126,013 

Raeford Vass Road Rural $265,099 $- $265,099 

Wayside Road Urban $- $16,137,000 $16,137,000 

Total $25,870,108  $17,154,852  $43,024,960  

% Cost Rural 60% 

 

III. Grant Funds, Sources and Uses of all Project Funding 
The following section outlines the funding strategy for the iBRAGG Project. The estimated cost 
to reconstruct the roads and bring them to a state of good repair with modern design standards is 
$43.0 million. The capital costs, sources, and uses of funds are summarized in Table 1 below. 
Details on the capital costs are provided in the Supplemental Materials provided with this 
application. 

Previously incurred expenses: There are no previously incurred expenses.  

Eligible project costs: The total estimated cost to complete the iBRAGG Project is just over 
$43.0 million as detailed in Table 2. 

The non-federal funds will be provided by NCDOT from the state funds from the Highway Trust 
funds.  

• Funding commitment: Letters of funding commitment from NCDOT and Fort Bragg are 
provided in the Attachments for this application. 

• Federal matching funds: Fort Bragg has committed $2.4 million from the Army O&M 
Fund. 

• Budget for iBRAGG Project: The budget is summarized in Table 3 below, identifying those 
sources that are non-federal, BUILD, and other federal as requested in the guidance.  

NCDOT, on behalf of its Project partners, is requesting $24,487,960 of BUILD capital funding. 
A non-federal match of $16,137,000 is committed to the Project. Table 3 below provides a 
summary of the funding source, amount of committed or requested funds, and funding sources.  
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Table 3: Sources and Uses of Funds for the iBRAGG Program (2019 $ Million) 

Summary Design Right-of-Way Utilities Construction Total % of 
Total 

Non-federal 
sources 
(NCDOT) 

$1,500,000  $2,178,000  $261,000  $12,198,000  $16,137,000  37.51% 

BUILD $2,276,256  $45,537  $2,625,438  $19,540,729  $24,487,960  56.92% 

Other Federal 
(Fort Bragg) 

$223,090  $4,463  $257,312  $1,915,135  $2,400,000  5.58% 

Grand Total $3,999,346  $2,228,000  $3,143,750  $33,653,864  $43,024,960  100.00% 

 

IV. Selection Criteria 
The investments proposed in this BUILD application will generate a variety of benefits for local 
residents and businesses, travelers through the region, and North Carolina taxpayers. Some of 
these benefits can be quantified and captured in the BC analysis; many cannot. Before moving to 
a discussion of each of the long-term outcomes, Table 4 provides a summary overview of how 
the Project aligns with the evaluation criteria. 

Table 4: Evaluation Criteria Narrative Matrix 
Criteria How the Project Satisfies the Criteria 
Primary Safety All of the roads will be reconstructed to current NCDOT design standards. There 

have been fatal accidents on some of the Project roads in the past.  
State of Good 
Repair 

The maintenance of the roads around the base will transfer to NCDOT, which 
specializes in the design, operation, and maintenance of the state’s road system. 
Maintenance will be performed at lower cost and the roads will have higher quality. 

Economic 
Competitiveness 

Fort Bragg is an anchor of the Fayetteville economy. Even so, by its nature it is a 
large block to public circulation due to the secure area. The Project roads are seeing 
growing use as the area surrounding the Fort becomes more economically connected 
to Fayetteville. In particular, non-base traffic is a growing percentage of traffic as the 
metro area develops around the Fort. Safe and reliable roads support this growth. 
Higher quality roads (smoother roads) reduce vehicle wear and tear. 
There are a number of Opportunity Zones within 20 miles of Fort Bragg. 

Environmental 
Sustainability 

The improved travel times reduce emissions and improve local air quality. 

Quality of Life Safer and better roads improve the daily life for those living and working at or around 
Fort Bragg. 

Secondary Innovation 
(Technologies) 

Broadband will be installed in the ROW. It will support the connection to the state’s 
ITS system for variable message signs to manage traffic around the base, particularly 
in extreme conditions.  
The Project utilizes transportation infrastructure investment to accomplish more than 
just transportation; the addition of fiber optic cable to the crossings expands the 
availability of high-speed broadband and communications capability needed to run 
modern applications. There are a number of underserved areas surrounding the base 
and some internet providers have reached out to the base about adding capability. 

Innovation 
(Project Delivery) 

NCDOT will utilize an innovative permitting option that expedites project delivery - 
US Army Corps of Engineers’ Regional General Permit 19820031 (GP 31). 
In early 2017, FHWA and NCDOT executed a Categorical Exclusion (CE) Checklist 
to help streamline project delivery. 

Partnership NCDOT will lead the Project delivery. The transfer is able to occur because of the 
state’s partnership with the Army Garrison at Fort Bragg. The Fort is a founding 
partner for the Project. 
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Primary Selection Criteria 
This section provides additional detail on the Project features that align with the 2019 BUILD 
program’s Primary Selection Criteria.  

Safety 
The Project improves safety in several ways. First, the improved roads will be designed for 
modern standards and vehicles, reducing the potential for fatalities, injuries and crash costs. 
There have been a number of crashes on the Project roads, including run off the road types of 
crashes as drivers lose control. The improved design, the addition of ITS warning signs, and 
smoother pavement will all contribute to safer travel in the vicinity of Fort Bragg. 

The addition of fiber optic capabilities to the roads allows the addition of warning devices and 
information signs, permitting drivers and those living nearby to have advance notice of changing 
conditions that require driver attention. 

State of Good Repair 
None of the existing Project roads were built for the level of use that they receive, nor do the 
design standards that NCDOT uses in the balance of the state’s road system. With the transfer of 
ownership, the roads will be maintained to a higher standard of performance. 

Figure 2: Examples of Road Conditions Around 

  

The photos shown above are taken on Plank Road, one of the Project roads. In this example, it 
shows the erosion along the road. This level of erosion was observed nearly everywhere, as most 
shoulders are not paved. Run off the road crashes have been noted in this area. As a 
consequence, there is no recovery room along parts of Plank Road. Given the existing degree of 
erosion, another heavy rain may undercut that portion of the road and cause a large pothole in the 
travel lane. Moreover, the improved pavement will reduce wear and tear on vehicles that use 
these roads daily, saving drivers operating costs.  
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Economic Competitiveness 
Fort Bragg is an anchor of the Fayetteville economy. Economic impact data provided by the Fort 
report that the daily impact to the surrounding economy is $18.9 million with an annual impact 
of $6.9 billion (2018 dollars). Keeping the roads that support circulation to and around the base 
safe and in a state of good repair, supports the health of this critical economic and military asset.  

Moreover, there are several Opportunity Zones within 20 miles of the base.  

Figure 3: Opportunity Zones in Project Vicinity  

 

 

Environmental Sustainability 
To the degree that the improved roads accommodate travel time savings for users, emissions are 
reduced for autos and trucks. 

Quality of Life 
Safer and better roads improve the daily life for those living and working at or around Fort 
Bragg. 
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Secondary Selection Criteria 
This section provides additional detail on the Project features that align with the 2019 BUILD 
program’s Secondary Selection Criteria.  

Innovation (Technical) 
The addition of fiber along the reconstructed roadway allows variable message signs and 
warning devices to be tied into NCDOT’s ITS system. But beyond this, it allows for greater cell 
and broadband coverage in the area surrounding the base. Several providers have expressed 
interest in serving this area.  

AT&T has requested permission to install a cell tower near where Manchester Road becomes 
King Road. Fort Bragg has queried Verizon and Sprint to determine if there is any interest in cell 
tower along the training roads, but the other two providers have not responded. Currently, all 
three providers have been asking to add a significant number (upwards of 40 in some cases) of 
micro cell sites to enhance the telecommunications on Fort Bragg. Any cell towers along the 
training roads would require a broad band connection. In addition, Segra Group has reached out 
to Fort Bragg about maintaining and utilizing the fiber around the base.  

Innovation (Project Delivery—Two Innovations) 
General Permit 31 
NCDOT will utilize an innovative permitting option that expedites project delivery - US Army 
Corps of Engineers’ Regional General Permit 19820031 (GP 31). GP 31 is unique to North 
Carolina; it authorizes impacts to Waters of the US for “best-fit” widening projects without an 
impact threshold, providing an option for these projects that is more efficient than utilizing an 
individual permit. GP 31 relates specifically to NCDOT’s Section 404/NEPA Merger Process. 

Categorical Exclusion (CE) Checklist 
In early 2017, FHWA and NCDOT executed a Categorical Exclusion (CE) Checklist to help 
streamline project delivery. NCDOT anticipates that 95 percent of all environmental 
documentation requirements can be met with this CE Checklist under this agreement. Based on 
the nature of the project and past experience, it is anticipated that the Project elements can be 
implemented under a categorical exclusion, except for two Environmental Assessments. 

Partnership 
The North Carolina Department of Transportation will deliver the Project. Fort Bragg is a 
funding partner.  

North Carolina Department of Transportation 
NCDOT is responsible for maintaining approximately 80,000 miles of 
roadways and 18,000 bridges and culverts across North Carolina, as well as 
supporting rail, aviation, ferry, public transit, bicycle and pedestrian 
transportation.  

With an annual operating budget of about $5.0 billion, the NCDOT is 
responsible for building and maintaining the State's transportation network. 
Federal funding accounts for a little over 20 percent of NCDOT's overall budget and about 45 
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percent of its construction budget, generated through the federal motor fuel tax and vehicle fees 
(mostly on trucks). NCDOT understands USDOT reporting requirements and maintains the 
records and accounting systems that will allow it to comply with USDOT's reporting and 
administration requirements. 

The Department's role(s) for the Project includes: 

• BUILD 2019 Discretionary Grant Applicant and Recipient responsible for administering the 
grant if selected for award 

• Funding partner 
• Responsible for maintenance of the roads following the transfer to the state system after 

Grant obligation and the road improvements are completed. 
• Aids in ensuring efficient integration of the BUILD 2019 Project into the existing regional 

transportation network. 
• Oversight of the capital project delivery 

Fort Bragg Army Base 
Fort Bragg equips, trains, rapidly deploys, and sustains full spectrum forces 
supporting combatant commanders from a community of Soldiers, families and 
civilians. It is home to the Airborne Division and Special Forces. These groups 
support the nation’s Global Response Force that is built for rapid response to 
unforeseen or, more specifically, unplanned operations. Including active and 
reserve military, DOD and contract civilians, military family members and 
retirees, the Fort supports a population of over 280,000 (2018). The full military installation 
covers over 162,000 acres. In the fourth quarter of fiscal year 2018, Fort Bragg personnel 
completed over 7 million hours of training, 270 parachute jumps, and over 2,100 USAF sorties.  

The Fort's role(s) for the Project includes: 

• Current owner of the roads that will be transferred after obligation if selected for award 
• Signatory to the memorandum of agreement transferring ownership of the Project roads 
• Funding partner 

V. Project Readiness 
Should the Project be approved for BUILD grant funding, NCDOT is ready for obligation as 
soon as the necessary documentation can be executed. All proposed investments are located 
within an active roadway corridor, with no change in the existing land use. All Project roads 
except Wayside were part of the environmental clearance completed by the Fort. The 
documentation is provided with the Supplemental Materials. Wayside Road has undergone a 
preliminary screening and it is anticipated that the environmental work would be a CE. 

Mitigation for environmental permits is facilitated by a Division of Mitigation Services. The 
401/404 permitting requirements would be coordinated with the United States Army Corps of 
Engineers and the North Carolina Department of Environmental Quality. While the 
improvements will cross waterways, the proposed improvements would fall under requirements 
for a Regional General Permit 31 (described in the Innovation section). 
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Technical Feasibility 
The iBRAGG project is technically feasible. NCDOT has constructed thousands of roads with 
similar designs. The addition of broadband cable is an easy addition that does not require 
significant design changes to the typical road that NCDOT constructs. Road construction and 
maintenance is NCDOT’s mission; it is not Fort Bragg’s mission—that is the motivation for 
making the transfer and seeking BUILD grant funding to allow the transfer to take place. 

Project Schedule 
Figure 4 depicts the project schedule. Upon notice of award, NCDOT and Fort Bragg can 
undertake the transfer. The Project roads would then be in NCDOT ownership and obligation 
and execution of the documents required by the Department of Transportation could take place. 
The memorandum of agreement is already signed that agrees to the transfer and sets the 
conditions. The project can get underway immediately with construction completed by the end of 
2024, well in advance of the program deadline of September 30, 2026 outlined in the Notice of 
Funding Opportunity. As noted in Figure 1, the roads can be built concurrently. This ability to 
“squeeze” the schedule helps to offset project risk.  

Figure 4: Consolidated Project Schedule Timeline 

 

Required Approvals 
Environmental Permit and Reviews 
All but one of the Project roads in this grant application were included in the completed 
Environmental Document undertaken by Fort Bragg. The remaining Project road, Wayside Road, 
has been screened and it is anticipated that this would be a CE, though the final decision would 
be made by the federal agency overseeing the document.  

To comply with the National Environmental Policy Act (NEPA), the projects will be processed 
as Categorical Exclusions (CE) using the Programmatic Agreement between the Federal 
Highway Administration, North Carolina Division and the North Carolina Department of 
Transportation Regarding the Processing of Actions Classified as Categorical Exclusion for 
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Federal-Aid Highway Projects signed on January 27, 2017. Wayside Road is anticipated to be 
Type II CE’s, which authorizes NCDOT to approve the documents without additional Federal 
Highway Administration coordination or approval.  

State and Local Approvals 
No legislative approvals are required to reconstruct the Project roads or add broadband to the 
Project Area. Of note, the memorandum of agreement that governs the road transfer has already 
been negotiated and signed by both Fort Bragg and NCDOT. 

North Carolina’s State Broadband Plan has the “overarching goal for every North Carolinian to 
have affordable access to broadband service - wireline or wireless - if they so choose, by June 
2021.” The iBRAGG Project directly supports that objective. 

Federal Transportation Requirements 
Beyond the NEPA process described above, there are no federal requirements affecting state or 
local planning for this Project.  

Assessment of Project Risks and Mitigation Strategies 
The NCDOT has completed work similar to the proposed Project and experienced no 
procurement delays of any significance. The Project site is currently utilized for highway 
purposes and is situated within an active transportation corridor, reducing many potential risks.  

NCDOT tracks Construction Project Delivery in terms of budget and schedule as part of its own 
performance metrics. The 2018 Annual Report on Performance describes the outcomes for the 
2017-2018 fiscal year and the prior year comparator—the most recent data available Project 
delivery metrics are on page 13 of the report. Table 5 illustrates that the Department met its 
target. The NCDOT is familiar with federal funding obligation and construction procedures. 

Table 5: NCDOT Project Delivery Performance 
Performance 
Measure 

How NCDOT Measures 
It Target 

Previous Result 
(Fiscal Year 
2016-2017) 

Current Result 
(Fiscal Year 2017-
2018) 

Target Met 

Construction 
Projects—On 
Schedule 

Percentage completed on 
schedule 

More than 
90% 

90% 92%  

Construction 
Projects—On 
Budget 

Total budget overrun on 
completed projects 

Less than 
5% 

3.4% -0.3% 
(came in below 
budget) 

 

Source: 2018 NCDOT Annual Report on Performance, January 2019 

VI. Benefit Cost Analysis 
The Project construction anticipates completion in 2024. To capture a full 30 years of operation 
for each project, a benefits period of 2024-2054 was selected. The exhibit below summarizes the 
discounted value of the benefits and costs of the total Project during the 31-year analysis period. 
Taken in total across all Project roads and using a 7 percent discount rate, the benefits and 
residual savings provide over $35.7 million dollars of net benefits over the analysis period. 
Compared to a similarly discounted cost estimate, the Benefit Cost (BC) Ratio for the total 
Project is 2.09. This estimate includes the disbenefit of construction disruption. 



iBRAGG - Improving Bragg Roads and Access for Greater Growth 

 

July 2019 12 

For details on the BCA and the methodologies used, please see the technical memorandum and 
BCA workbook included as Attachments and in the Supplemental Materials 
(https://connect.ncdot.gov/resources/BUILD2019-FB/Pages/default.aspx). 
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Table 6: Total Project Benefit Cost Analysis Results 
 31 Year Benefits Period  

(2024-2054)  
 Values stated in 2017 $ Million 
 Discounted at 7% 
Costs 
Capital Costs $32.7 

Total Costs $32.7 

Benefits 
Safety 
Reduced Highway Fatalities and Crashes $26.2 

Sub-Total Safety Benefits $26.2 

Economic Competitiveness 
Delays During Construction -$6.1 

Travel Time Savings $39.2 

Truck Operating Savings $1.9 

Vehicle Maintenance Savings $5.5 

Sub-Total Economic Competitiveness $40.5 

State of Good Repair 
Residual Value $1.6 

Resilience Repair Cost Savings $3.3 

Sub-Total State of Good Repair $4.9 

Environmental Sustainability 
Emissions Savings (auto) $0.07 

Emissions Savings (truck) $0.04 

Sub-Total Environmental Sustainability $0.1 

Quality of Life 
Fiber Benefit $7.4 

Sub-Total Quality of Life $7.4 
  
O&M Costs -$10.7 

Net O&M -$10.7 
  
Total Benefits $68.4 
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BC Ratio 2.09 

Net Benefits $35.7 
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